COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C21257 ESTI MATE

PCN: 21257-BI D

CONTRACT DESCRI PTI ON:
US 160 MP 29.750 - MP 34.891

PRQIECT NO NHPP1601- 077

COFRS REPORTI NG CATEGORY: 5

Page 1
ESTI MATE RUN 09/ 04/ 2020

ESTI MATE SUMVARY 18: 00: 55

NO 0002 PROG

25 WORK DAYS
25 WORK DAYS

TIME CHARGED: 25.0 DAYS TI ME ALLOW

PERCENT TI ME: 100.00 ORI G TI ME ALLOW

US 160 TOWAOC TO CORTEZ ENG NEERED CAPE SEAL

NAME OF ROAD:

PRQJECT COUNTI ES: MONTEZUNMA
CONTRACTOR:
I NTERMOUNTAI N SLURRY SEAL, | NC. PAY PERI OD ENDI NG 08/ 28/ 2020 DATE TI ME STARTED 06/23/2020
585 WEST BEACH ST. DATE LET 04/ 09/ 2020 DATE WORK BEGAN
DATE AWARDED 04/ 17/ 2020 DATE TI ME STOPPED 08/ 28/ 2020
DATE CONTRACT EXECUTED 05/ 08/2020 DATE ACCEPTED 08/ 28/ 2020
VATSONVI LLE CA 95076  (831)724-1011 DATE NOTI CE TO PROCEED 06/ 23/ 2020
CURRENT TOTAL THI S ESTI MATE
CURRENT PRQJIECT AMT: $ 1,229, 611.32 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMI:  $  1,303,347.00 NON-PARTI Cl PATI NG 1,229, 611.32 623, 261. 32
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 1,229, 611.32 623, 261. 32
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,229, 611. 32 623, 261. 32
TOTAL CLAI MS: $ 0.00 RETAI NAGE -19, 550. 21 -3,366. 11
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,210, 061. 11 619, 895. 21
LI QUi DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,210, 061. 11 619, 895. 21
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DLE s 610,805.21

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 208-00002

0010 208-00103

0015 208-00106

0020 409-01015

0025 409-02015

0030 409- 09000

0035 411-10216

0040 614-73005

0045 614-80391

0050 626-00000

0055 626-01114

C21257
21257-BI D
NHPP1601- 077

| TEM
DESCRI PTI ON

*Erosion Log Type 1 (12 Inch)

Renoval and Disposal of Sedinent

Sweepi ng (Sedi ment Renoval)

*Cover Coat Material (Type I)

*Cover Coat Material (Type I1)

M cro- Surfacing Seal Coat

Enul sified Asphalt (CRS-2P)

*Piezo (Electric) (Cass II)

*Runbl e Strip (Ginding)(Asphalt)

*Mobi | i zati on

*Public Information Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
0. 000
LF
5. 00000
0. 000
HOUR
50. 00000
0. 000
HOUR
150. 00000
124, 174. 000
5%
0. 75000
124, 174. 000
5%
0. 75000
1, 945. 000
TN
210. 00000
81, 176. 000
GAL
3. 75000
2.000
EACH
12, 000. 00000
38, 353. 000
LF
0. 25000
1. 000
LS

190, 000. 00000

94. 000

40. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

124,174. 000
0. 000
124, 174. 000

124, 174. 000
0. 000
124, 174. 000

0. 000
1, 945. 000
1, 945. 000

81,176. 000
0. 000
81,176. 000

0. 000
2.000
2.000

0. 000
38, 353. 000
38, 353. 000

0. 352
0. 648
1.000

70. 000
24.000
94. 000

Page 2

ESTI MATE RUN 09/ 04/ 2020

408, 450

24,000

9,588

123,120

960.

.00

.00

.00

.00

.00

00

.00

00

25

00

18:00: 55

AMOUNT

93, 130

93, 130

408, 450

304, 410

24,000

9, 588

190, 000

3,760

.00

.00

.00

50

50

00

00

00

25

00

00



CONTI D: C21257 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21257-BI D ESTI MATE RUN 09/ 04/ 2020
PRQIECT: NHPP1601- 077 ESTI MATE NO 0002 18: 00: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 627-00013 *Pavenent Marking Paint (Hi gh Build) 506. 000 0. 000
GAL 506. 000 18, 216. 00
36. 00000 506. 000 18, 216. 00
0065 627-00013 *Paverent Marking Paint (H gh Build) (tenporary) 853. 300 565. 900
GAL 287. 400 8,622. 00
30. 00000 853. 300 25,599. 00
0070 630-00000  *Fl aggi ng 1, 719. 000 853. 500
HOUR 865. 500 12,982.50
15. 00000 1, 719. 000 25, 785. 00
0075 630- 00001 *Pilot Car Qperation 147. 000 72.250
HOUR 74.750 3,737.50
50. 00000 147. 000 7,350.00
0080 630-00007 *Traffic Control Inspection 41.000 26. 000
DAY 15. 000 2,175.00
145. 00000 41. 000 5, 945. 00
0085 630-00012 *Traffic Control Managenent 15. 000 7.000
DAY 8. 000 4,800. 00
600. 00000 15. 000 9, 000. 00
0090 630-80341 *Construction Traffic Sign (Panel Size A) 15. 000 7.500
EACH 7.500 165. 00
22.00000 15. 000 330. 00
0095 630-80342  *Construction Traffic Sign (Panel Size B) 52.000 26. 000
EACH 26. 000 1, 144.00
44.00000 52. 000 2,288.00
0100 630-80350  *Vertical Panel 24.000 12. 000
EACH 12. 000 240. 00
20. 00000 24.000 480. 00
0105 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 2.000 6, 000. 00
0110 630-80360 *Drum Channel i zi ng Devi ce 50. 000 4.000
EACH 46. 000 1,012.00

22.00000 50. 000 1, 100. 00



CONTI D: C21257 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21257-BI D ESTI MATE RUN 09/ 04/ 2020
PRQIECT: NHPP1601- 077 ESTI MATE NO 0002 18: 00: 55
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80511 *Mobi | e Paverment Marking Zone 1. 000 0. 000
LS 1. 000 12, 500. 00
12, 500. 00000 1. 000 12, 500. 00
0120 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0.00
200. 00000 0. 000 0. 00
0125 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0130 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 900-00006 Added Item (Dollar)/ Type 2 Cover Coat Material Price -6,814.130 0. 000
Reduction (Quality Issue)
DOL -6,814. 130 -6,814.13
1. 00000 -6,814. 130 -6,814.13
0145 900-00006 Added Item (Dollar)/ Mcro-surfacing Material Price -4,636. 800 0. 000
Reduction (Quality Issue)
DOL -4,636.800 -4, 636. 80
1. 00000 -4,636. 800 -4,636. 80

CAT 0200 CURRENT AMT $ 1,229,611.32$ 623,261.32% 1,229,611. 32

PRQJECT TOTAL CURRENT AMI $ 1,229,611.32$% 623,261.32% 1,229,611. 32



